CitY OF SUGAR LAND

Engineering Department

CIP Project Number: WAQ503
Title: Elevated Storage Tank

Project Phase: Design
% of Phase Completion

PER Design Construction

Cost for this Phase: $350,000
Funding Sources: Revenue Bonds
Project Manager: Richard Mancilla
Contractor: TBD

Consultant: Cobb-Fendley

Project Description:

Construction of a 2 MG elevated storage tank (EST) in the southwest area of the City (general
vicinity of the TXDOT tract 5) is required to meet the TCEQ water storage and distribution
requirements.

Justification: The Water Master Plan recommends and TCEQ requires the elevated
storage tank to accommodate new development in the south portion of the City and the
ET]. The additional storage capacity will help manage pressure problems in the area and
provide increased distribution capacity for peak demand hours and fire suppression.

Updates: March 2009: Location has been finalized on U of H property. Staff is working
with U of H to make the location official per University and City policies. A proposal was
received from Cobb Fendley for approximately $311K. Staffis scheduling to bring the
contract forward to Council in April.



June 2009 — Design contract with Cobb Fendley was approved at the April 21 City Council
meeting. Staff is working on a R.0.E. agreement with the University. Preliminary surveying
has taken place. Staffis working on an FYI regarding the exterior elements of the tank.
Staff has met with the consultants to discuss internal build-out of the tank. A list was
identified and the consultant will provide a cost analysis. UH has provided verbal
confirmation on the granting of the easement and are planning Boards of Regents action in
August.

July 2009 - FYI to council on exterior elements of the tank was postponed until further notice
per E-team. Design is moving forward as much as possible. Staff is awaiting the result of the
UH Board or Regents meeting before moving forward with the geotechnical analysis.

August 2009 - Staff is attempting to schedule a meeting with UH representatives to finalize
direction on the land use. Consultant submitted 95% plans to the City for the tank itself in late
august.

September 2009 - Staff met with representatives from UH on September 14 to discuss the land
use. They requested the metes and bounds description to begin moving the process forward
with the legal documents to make the land dedication official. Consultant submitted 60% plans
for the waterline which are being reviewed by City staff. Geotechnical analysis has begun for
the project as well.

October 2009 — Staff received notice from FAA that the site does not meet FAA regulations.
Engineering staff is scheduling a meeting with Airport, KSA and Cobb Fendley to discuss
response to FAA notice.

November 2009 — Engineering and Airport staff along with KSA and Cobb Fendley had a
conference call with FAA representative to discuss FAA notice. The site currently proposed will
not meet FAA regulations. Engineering staff identified another site which appears to meet FAA
regulations. Meeting will be held with E-team to discuss site change and once given direction
will move forward. Until this time the project is on hold while a new site is identified.

December 2009 - Staff is looking into an additional site and awaiting word from FAA on this
site. Once we hear back from FAA we will meet with E-team to discuss the sites. Project is still
on hold until a new site can be determined.

January 2010 — New site has been determined along US 59 adjacent to LID 17 Levee. University
of Houston has given verbal approval for revised site. Staff is working with consultant on
change order for design contract.
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